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FOS TRR Roadmap
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, Overview Material ]

FOS Overview
- TRR Objective
- Schedule & Status

\V

Release B Summary
- Release Capabilities

- Release/Regmt. Status
- Process Summary

/

Test Readiness Status ]

Test Procedure Status

- Test Procedure
Development Process

- Requirements Mapping
Status

- Test Data/Test Tools

EOC Installation Status

- Installation/Checkout
Status

- Changes Since Release A

- Hardware, COTS, Software

- PCA Preparation

Development Status

- Unit Test Results
Summary

- SDF Status

Integration Status

- SWIT Status & Results
Summary

- NCR Status

/
EOC Test
| Processes/Plans Concurrent Activities ]
e - /
EOC Testing Plans ( ECT.2 IST Installation
- Test Environment Status ) . - Status
- Test Schedule - Preparation Status _ Kev Activities
- Test Activiti - Key Activities Y :
est Activities - Release B IST Integration
- Test Process Plan
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TRR Criteria

Software has been successfully integrated at the mini-EOC

o Software has been integrated to a mature state so that the dry-run
testing can be initiated
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SWIT Background

SWITs provide a framework for integrating all FOS functionality
* Provide rigor to comprehensively integrating all of FOS

» Define tests that can be repeated for subsequent integration efforts
including patches, CCR enhancements, future builds, etc.

e Provide a check-and-balance of the FOS software between unit test
and system test

SWITs
* All FOS requirements were mapped to the SWITs
« Each SWIT has defined a set of key requirements it is integrating
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SWIT Background
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Telemetry Group

\

- Telemetry

- Data Archive

- Data Replay

- Analysis Requests
- Analysis Reports

709-CD-003-001

Contacts Group

- Real-Time NCC and EDOS

- SSR Management and DSS

- Contact Scheduling

- Activity Log and State Check
- Clock Correlation

System Group Scheduling Group Command Group
- Database - Scheduling
- Desktop - FDF - Commanding
- Events, Procs, Reports - ASTER Interface - Load Management
- Startup - Late Changes - Dumps
- Sys Management, Sys Admin - What-If Scheduling
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SWIT Status Summary

-

An updated handout of the FOS SWIT Status
as of 5/29/97 will be provided at the TRR.

Included in the package will be the status of
the five (5) SWIT groups.
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Non-Conformance Report (NCR)
Status

-

An updated handout of the FOS NCR Status
as of 5/29/97 will be provided at the TRR.

Included in the package will be the status of
the key outstanding FOS NCRs.
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